L1 _Cal Int/Comm Team Toolbox
October 3 — October 7, 2005

ADF—>tape: Scheduling physics run to test TAB global firmware and

Mon, Oct. 3 . . . , . . . :
elimination of crazy 8's(bent pin). Jaro investigating eta # scheme.

Cory Algo/Sim: Jaro submitted new SW firmware. Calculations starting too

kﬂ%ﬂe early caused truncation—overflow problems. Testing today.

Nayeem ADF->L2:Evidence of SCL inits causing errors. Investigating.

Sabine ALL:Define tasks for milestone.

Tues. Oct.d ADF->tape: Zbias run planned today.
T Algo/Sim: Chip 8 correction submitted by Jaro. Testing it today.

Alan TRANS_SYS: ATC leads need trimmed. ATC panel machining done. 47

ﬁglry ATC assembly started yesterday. 30/75 PP boards assembled. Shipping

J. Green today or tomorrow

Lyn GAB->TFW/L2/L3: Establishing L1_Cal_lIb trig term.

Mike INFRA:Rack layout defined, EPICS PS spreadsheet linked, naming

Nikos conventions discussed.

Nayeem

Sabine

Wed. Oct. 5 ADF->tape: Zbias run successful w/canned ADF data. We will rotate the
T task of weekly Obias runs among us: Cory is 1% **VRB in slot 9 is

Cory programmed for data runs—App:DO0_trig. Slot 11 is App_6 only used for

Jorge testing.

k,ﬁrk‘e Algo/Sim: Jet algo and sim agree w/Cory code!! YEAH! No

Nayeem trunc/overflow errors. Cory planning a 1 hr pseudo random run today.

Sabine TRANS_SYS: ATC leads trimmed on 18 units. Ordered new FP screws.
GAB->TFW/L2/L3: Adjusting timing.

INFRA:Task list submitted to EE support.
Cal_Trk: Need timing firmware mod reinstalled in global.
TAB-->L2:Testing new splitters.
Thurs. Oct. 6 Cal_Track: Measured latency through system (BC10 trig/canned ADF
T data to Cal_Track o/p)=5.5 ticks

Cory Algo/Sim:Pseudo random run ok. Sum calc from global understood-

Lyn signal processing includes rounding,verifying correctness of method.
INFRA:Elect. group agreed to provide support between operations
activities. TAB/GAB to L2/L3 fiber plant defined.

Eri. Oct. 7 Operations meeting: Nayeem
T Algo/Sim: 1k evts pseudo random run ok. Sum calc method in global
Cory verifying—ok.
kA{L‘e ADF->tape: Prec vs Runllb run planned.

GAB->TFW/L2/L3:Timing in.

Bagby
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